
  

Development of the NCCF’s Forest 
Management Certification Standard  

 

The development report elaborates the process of the NCCF’S Forest Management Certification Standard 

Development process. 

NETWORK FOR CERTIFICATION AND CONSERVATION OF FORESTS  



1 | P a g e  
 

Contents 

Introduction ....................................................................................................................................................... 2 

1. Announcement of the Process ................................................................................................................... 2 

2. Stakeholder Mapping and expression of Interests circulation .................................................................. 4 

3. Creation of the SDG and TWG.................................................................................................................... 6 

4. Draft base document ................................................................................................................................. 6 

Phase 5 Extended stakeholders Outreach ......................................................................................................... 7 

Phase 6 Public Consultation ............................................................................................................................... 8 

Phase 7 Pilot testing ......................................................................................................................................... 11 

Phase 8 Consensus Building ............................................................................................................................. 15 

Phase 9 Approval by the Governing Body ........................................................................................................ 15 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2 | P a g e  
 

Introduction  

 

The Network for Certification and Conservation of Forests (NCCF) a multi stakeholder 

non-profit organisation was established in January  2015 with the objective of having a 

globally aligned India  specific forest certification scheme in India , which while taking into 

consideration the International benchmarks of the standards requirements is also 

sympathetic to the local and legal frameworks of the country.  

The NCCF drafted the standard setting procedures with reference to the internationally 

recognised best standard setting practices serving as guidance for the whole process.  The 

NCCF Forest Management certification standard has been developed by the Standards 

Development  Group (SDG) of the NCCF through an open, transparent, consultative and 

consensus based process, including a series of stakeholder consultations, undertaken 

through emails, online consultations, interviews and field level stakeholder consultation 

workshops. Post development, the standard was subjected to extensive pilot testing in 3 

locations, Nagaon Forest Division in Assam, Dandeli (Haliyal) Forest Division in 

Karnataka and Hoshangabad Forest Division in Madhya Pradesh. The standard is the 

culmination of the process of the whole process of internal drafting, review, stakeholder 

consultation, pilot testing and the consensus building. 

 

The project consisted of different stages. All stages being mutually dependent on the other 

thus forming a continuum. The outcome of the succeeding stage depended on the 

preceding stage, clearer the preparation at the initial stage, the finer and accurate the results 

in the stages ahead. 

 

The development report describes the whole process under the following stages  

Phase 1 Announcement of the process 

Phase 2 Stakeholder Mapping and expression of Interests circulation 

Phase 3 Creation of the SDG and TWG  

Phase 4 Draft base document 

Phase 5 Extended Stakeholders Outreach  

Phase 6 Public Consultation 

Phase 7 Pilot Testing  

Phase 8 Consensus Building  

Phase 9 Approval by the Governing Body  

1. Announcement of the Process 

 

The Standard Development Process for the Sustainable Forest Management  Certification 

Standard  was  announced through an ‘International Conference on Forest Certification – 

positioning India’ held on 16th March 2015 at New Delhi .  The conference marked the launch 

of the standard development process of the SFM certification standard and the participants 

were invited to be a part of the process. 
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A stage - wise process was designed by NCCF to guide the SDG  in accomplishing its 

objectives keeping in view the following agendas  -  

▫ To have an open and transparent Standard developmental process 

▫ To cover all three aspects of triple bottom-line i.e. Social, Economic and 

Environmental 

▫ To build and develop awareness among people for forest management certification 

▫ To cover the stakeholders who for some reasons could not participate in the process 
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▫ To consider and involve key elements of existing models in India viz the Criteria 

and Indicators of the Bhopal India Process , the National Working Plan Code and 

the provisions contained in the National Forest Policy for promotion of 

afforestation, sustainable utilization of forest products and growth of the forest 

based industries 

 

The first meeting of the International Stakeholders was held in 17th March 2015 at New Delhi 

presenting the standard setting process being adopted by NCCF for the development of the 

SFM Certification Standard. Further an internal meeting was held in 21st February 2015 to 

discuss and plan the timeline of the process.  

 

  

 

To streamline the process, a country forest grid was also studied and prepared by the 

secretariat classifying the forest types, management type, forest products and the states 

falling under the assessment region. The grid divided the country into seven assessment 

regions, and using this grid as a reference, the further consultation exercises were planned. 

2.  Stakeholder mapping and expression of Interests circulation 

 

According to UN Agenda 21, one of the fundamental prerequisites for the achievement of 

sustainable development is broad public participation in decision making. Agenda 21 defines 

the nine ‘Major Groups’ and in Chapter 23 recognizes the important role of civil society and 

the need to strengthen the role of Major Groups. Taking reference from the UN Agenda 21 

stakeholder classes, the potential stakeholders for the forest management standards 

development were divided under the following Major Stakeholder Groups:  

 Business and Industry 

 Farmers and Forest Owners 

 Local Authorities 

 Non-Governmental Organizations (NGOs) – social and environmental  
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 The Scientific and Technological Community 

 Women and Forest tribals and dwellers 

 Workers and Trade Unions 

 Children and Youth 

 Accreditation Body  

 

 

       

 

Stakeholders were mapped for each of the classes and an invitation to be a part of the process 

was circulated to all the mapped stakeholders via email ( In two cycles ; April 2015 and June 

2015 respectively ) followed by  telephonic interactions and  one to one meetings. An official 

letter was written to all the Principal Chief Conservator of Forests of the respective states for 

the nomination of the nodal representative of their state in the process. Further official 

communication was made to the Ministry of Environment, Forests and Climate Change for 

their participation in the process. MoEFCC directed to take assistance from their premier 

forestry Institutes- ICFRE & IIFM in the process. 

In response to the expression of Interest circulated, members provided their acceptance for 

participation in the process and seven state Forest Departments nominated their officials as 

observers in the process, who were intimated via regular emails about the progress. 

Further it was mutually agreed by the GB members that stakeholder mapping and 

engagement is an ongoing exercise and any stakeholder request for participation in the 

process at any stage will be entertained. Also regular letters and formal communications 

were made during the whole process to the Central and State Governments, premier 

institutes, organisations for their participation and support.  
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3. Creation of the SDG and TWG 

 

The standard development group consisting of the 22 members was formed under the 

Chairmanship of Mr. A K Varma, IFS (retd). To facilitate its working and based on the 

availability of the members, a technical working group (TWG) consisting of 11 members  was 

formed within the SDG  to expedite drafting, review of drafts as well as incorporating SDG 

and stakeholders feedback and comments in working drafts.  The TWG had representation 

from the different classes of the stakeholders/ members. The details of the SDG & TWG is 

provided in Annexe 1 

 

4. Draft Base Document 

 

The Technical Working Group during the initial discussions and meetings decided to 

prepare the draft base document structured on a National Level Approach ,   taking into 

account the took into account the   C & I’s for Sustainable Forest Management of the Bhopal 

India Process, key elements of the National Working Plan Code  2014, global objectives on 

forests under UNFF and the provisions contained in the National Forest Policy of India, 

International and regional certification requirements and legal frameworks in the country.  
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Further the structure of the document was finalised. Major issues relevant to forest 

certification have been grouped together into similar Themes, with the Themes further 

designed and organized to the ‘triple bottom-line’ approach for ‘socially beneficial, 

environmentally responsible and economically viable’ forest management. The Themes, as 

a fabric, were developed by bringing together the various strands of major issues that are 

addressed among different forest certification standards globally and considering the 

National Working Plan Code. Themes are further organized into Principles, which are 

further elaborated by various Criteria’s for evaluation.  As a further stage of refinement, 

Indicators have been developed for each criterion, to enable judging the performance in the 

field.  

All the 6 themes were put on a 2 weeks online consultation for comments and suggestions 

from the SDG members and stakeholders. Post that the compiled reviewed version of the 

draft document was circulated to all the members for their comments and suggestions.  

Phase 5 Extended stakeholders Outreach  

 

The reviewed and finalised base standard Draft Zero was then put through Extended 

Stakeholder Outreach Exercise. The exercise aimed at covering the disadvantaged 

stakeholders (A stakeholder who might be financially or otherwise disadvantaged in 

participating in the standard-setting processes and works.) through wider public 

consultation among civil society, forest departments, industrial associations and many 

more.  
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Five interns from the Indian Institute of Forest Management were recruited for a period of 

10 weeks ( 4 April 2016 – 10 June 2016) to carry out this  exercise. Based on the forest grid 

the four regions were chosen for conducting the exercise.  

 

The zones with the states falling under them are as follows: 

 

Bio-geographical Zone States covered under each zone 

West India Gujarat, Rajasthan 

North-Central India Haryana, Punjab, Delhi, Madhya Pradesh  

South India Andhra Pradesh, Goa, Karnataka, Tamil Nadu, 

Telangana 

 

The Process consisted of the following steps 

1. Desk Review – of the available literature, researches related to certification and forestry in 

India. 

2. Stakeholder Mapping – of the respective states   

3. Stakeholder Contact Establishment – by emails , calls  

4. Designing of Questionnaires – based on the zero draft, questionnaires were prepared. 

5. Stakeholder Interactions and Meetings which included online and field consultation  

6. Compilation of Stakeholder Inputs 

 

As a part of the exercise, a consultation workshop was held in Bhopal at Indian Institute of 

Forest Management on 19th May 2016. 

 

Phase 6 Public Consultation 

 

 

After reviewing and incorporating the observations from the Extended Outreach Exercise, the 

draft FM Certification Standard version zero was circulated to SDG via emails ( 2 week 

consultation) and presented to the SDG in the meeting on 20th August 2016.  The Revised draft 
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zero of the FM Standard Version 0.1 was circulated to SDG for suggestions before the Final public 

consultation.  

On receipt of no major observation, the Draft Version 1.0 of the FM Standard was for put for 60 

days public consultation from 3rd October 2016 to 2nd December 2016 on the website as well as 

notified to some stakeholder via email. 

As a part of the consultation period, three regional consultation workshops were held as under:- 

Venue Dates 

Bengaluru, Karnataka 25th October 2016 

Bhubaneswar, Odisha 8th November 2016 

Guwahati, Assam 8th December 2016 
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The comments received during the Public Consultation was discussed and reviewed by the TWG 

in the subsequent meetings.  

Phase 7 Pilot Testing  

 

The revised document was put to pilot testing to fulfill the following objectives - 

 

 To check the suitability, relevance and adaptability of the standard in the multitude of 

conditions and identifying the lacunae.  

 To assign specific verifiers for region centric application and use.  

 Contact / engagement of the disadvantaged stakeholders to solicit their comments and see the 

area of improvement  

 Supply SDG with the comprehensive report providing area of conformance, non -conformance 

and non-applicability of standard in diverse forest conditions.  

 Providing exposure to larger pool of potential auditors and standard implementers, to 

encourage familiarity with the standard.  

 The field testing of the first draft of the national adapted Indicators will provide an additional 

opportunity to engage forest owners, companies, directly affected stakeholders and other 

interested parties in the national standard development process.  

 Identifying the major sections getting non-conformance during the field testing but for whom 

conformance can be achieved after a specific interval and changes in the practices.  

 

An expression of Interests was floated on the website in January 2017 inviting the potential 

stakeholders to participate in the process in capacity of observers and auditors. Considering 

majority of the forests area is under the Government of India, the NCCF Secretariat started 

liasioning with the shortlisted State Forest Departments regarding obtaining the necessary 

permissions. The Pilot testing was done in three Forest divisions of three representative assessment 

areas. WWF & ICFRE nominated their representatives in the respective field team as observers.  
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 Schedule for Pilot Testing of the Draft NCCF ‘s FM certification Standard 

Forest 

Division 

Timeline  Assessor team 

(consisting of 1 

lead auditor and 

secretariat) 

ICFRE  representative WWF representative 

Dandeli, 

Karnataka 

07 March– 

10 March 2017 

A K Varma 

A K Bansal  

Deepali Rautela 

Dr. N Ravi (Scientist- 

D),  

 

Tree Improvement and 

Genetics Division 

 

Institute of Wood 

Science and 

Technology (IWST),  

Malleshwaram, 

Bengaluru, Karnataka 

  

     

Hoshangaba

d, Madhya 

Pradesh  

21 March- 

25 March 2017 

AK Bansal,  

Ashish  Mishra, 

Taruna   

Dr. Yogeshwar Mishra 

(Scientist-F)  

 

Tropical Forest Research 

Institute (TFRI),  

Jabalpur, Madhya 

Pradesh 

Mr Jyotirmay Jena,  

Sr. Project Officer,  

 

Satpuda Maikal Landscape 

(SML), WWF-India, Mandla, 

Madhya Pradesh 

 

(attended the field on 21st and 

22nd May 2017) 

Nagaon, 

Assam 

20 March –  

25 March 

2017 

Manu Jose 

Mattam,  

Deepali Rautela 

Dr R.K. 

Kalita,(Scientist-E),  

 

Head Forestry 

Extension Division 

 

Rain Forest Research 

Institute (RFRI), Jorhat, 

Assam 

Dr. Pranab J. Bora,  

Sr. Landscape Coordinator 

 

Kaziranga-Karbi Anglong 

Landscape, WWF India, 

Assam 

 

The TWG met twice in May and June 2017 to discuss and review the findings of the pilot testing. 

The members decided not to remove any subject from the standard but to grade it as mandatory 

and prescriptive approach in the language of the indicator with the use of shall, should and may.  

A SDG and stakeholders meet was done on 1st July 2017 to provide an update of the whole process 

and present the standard to every stakeholder for their review/comments if any.  
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Post 1st July 2017 SDG meeting , the comments received were reviewed and the final draft of the 

standard along with the reviewed comments sheet and glossary  was circulated to the SDG 

members for their approval via email on 30th August 2017.  

 

 

 

 

Figure :- Dandeli 

Forest Division, 

Karnataka 



14 | P a g e  
 

 

 

  

 

 

 

 

s 

 

 

 

 

Figure :- Hoshangabad  Forest Division, Madhya Pradesh 

Figure:- Nagaon Forest Division,  Assam 
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Phase 8 Consensus Building  

 

The revised final draft version 1.0 of the standard was put for the approval to the group members. 

The consensus was built via email, tele communication and one to one meeting. A united consensus 

was received by all the active members of the larger Standard Development Group by first week of 

September 2017.  

Phase 9 Approval by the Governing Body  

 

The final FM Standard and other supporting scheme documents were approved by the Governing 

Body on 9th September 2017. 

 

 

The standard was launched for Domestic market on 13th January 2018 at New Delhi through 

“National Conference on Forest Certification” 

 

 

 

 



Annexe 1  

Standard Development and Technical Working Group Members 

 

S. No. Name Email Details Stakeholder Group Member 

1. Mr. A K Varma avivarma@yahoo.com    IFS (retd), Former Principal Chief 

Conservator of Forests and Head 

if Forest Force , Karnataka State 

Forest Department  

  

 

Chairman SDG & TWG  

 2. Mr. Suneel Pandey  suneel.pandey@itc.in IFS (retd), Vice President – Raw 

Materials ITC PSPD  

Business and Industry  Member – SDG & TWG  

3. Mr. Khumanthem  

Devabrata Singh 

deva_kh@yahoo.co.in   Sun polo Business and Industry Member – SDG  

4. Dr. Manmohan Yadav  manmohan.yadav@iifm.ac.in  

manmohanly@gmail.com  

Associate Professor 

Indian Institute of Forest 

Management (IIFM) 

 

Institute 

 

Member – SDG & TWG 

5. Dr. Rajiv Pandey pandeyr@icfre.org Scientist E 

Indian Council of Forestry 

Research and Education (ICFRE) 

 

Institute 

 

Member- SDG & TWG 

6. Dr. Srikanta K 

Pangrahi  

srikanta.panigrahi11@gmail.com Director General 

Indian Institute of Sustainable 

Development 

 

Institute  

 

Member – SDG 

7. Mr. R C Khuntia rckhuntia@gmail.com Representative of Building Wood 

Workers International 

 

Trade and Workers 

Association 

 

Member – SDG & TWG 

8. Mr. Philip Tapsall philiptapsall@gmail.com  (Former) Director – Sustainable 

Business, WWF-India.  

 

NGO 

 

Member – SDG & TWG  

9. Ms. Rebecca  rebecca.aranha@gmail.com 

 

(Former) Manager – Sustainable 

Business , Forestry , WWF- India 

 

NGO 

 

Member- SDG & TWG 

mailto:avivarma@yahoo.com
mailto:suneel.pandey@itc.in
mailto:deva_kh@yahoo.co.in
mailto:manmohan.yadav@iifm.ac.in
mailto:manmohanly@gmail.com
mailto:pandeyr@icfre.org
mailto:srikanta.panigrahi11@gmail.com
mailto:rckhuntia@gmail.com
mailto:philiptapsall@gmail.com
mailto:rebecca.aranha@gmail.com
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10. Mr. Aditya Petwal aditya.petwal@iucn.org Coordinator, 

Leaders for Nature IUCN 

 

NGO 

 

Member – SDG 

11. Mr. Pravir Deshmukh pravir.deshmukh@cii.in  Confederation of Indian Industry 

(CII) 

Association   

Member – SDG 

12. 

 

Mr. A K Bansal 

 

bansalka@yahoo.in  IFS (retd), former Additional 

Director General of Forests, 

MoEFCC 

 

 

 

Member – SDG 

13. Mr. Akhilesh Singh akhilesh@ioraecological.com  Manager- Forestry, IORA 

Ecological Solutions 

Business and Industry Member – SDG 

14. Mr. Amit Anand  amit@carboncheck.co.in  CEO, Carbon Check India Private 

Limited 

Business and Industry Member – SDG 

15. Mr. Sushil Sehgal  saigal.sushil@gmail.com Individual capacity    

16. Mr. B H Patel bhpatel@vsnl.com 

pwsmumbai@gmail.com   

Chairman, Plywood & Allied 

Product Panel, Chemical and Allied 

Export Promotion Council of India 

(CAPEXIL) 

Patel Wood Syndicate 

NGO/ 

Business and Industry 

 

Member – SDG 

17. Mr. I V Rama Rao ivramarao@gmail.com  

 

Chair and Managing Director, 

CIBART 

NGO Member – SDG 

18. Ms. K Rathna  rathna@cibart.in  Chief Operating Officer, Center for 

Indian Bamboo Resource and 

Technology (CIBART) 

NGO Member – SGD 

19 Late Mr. Sanjeev 

Vasudev 

sanjeev.vasudev@gmail.com  STADD NGO Member- SDG 

20. Ms. Taruna taruna@gicia.org Manager, Natural Resource 

Management, GIPL 

Business and Industry Member- SDG 

21. Ms. Deepali Rautela deepali.rautela@nccf.in  Assistant Director, NCCF  Member – SDG & TWG 

22. Dr Manish Pande manish.pande@qcin.org  Joint Director, QCI PADD Accreditation Body  Member- SDG & TWG 

mailto:aditya.petwal@iucn.org
mailto:pravir.deshmukh@cii.in
mailto:bansalka@yahoo.in
mailto:akhilesh@ioraecological.com
mailto:amit@carboncheck.co.in
mailto:%20saigal.sushil@gmail.com
mailto:bhpatel@vsnl.com
mailto:pwsmumbai@gmail.com
mailto:ivramarao@gmail.com
mailto:rathna@cibart.in
mailto:sanjeev.vasudev@gmail.com
mailto:taruna@gicia.org
mailto:deepali.rautela@nccf.in
mailto:manish.pande@qcin.org
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Synopsis of the Process 

 Meeting/Event/Phase Date Remarks 

Governing Body , NCCF Meeting  21st February 2015 

 

To initiate the process  under the Chairman 

ship of Shri A K Varma  

Stakeholder Mapping and engagement exercise 

Launch of the NCCF and announcement of the 

Standard Setting process     

16th March 2015 

 

Through International Conference on Forest 

Certification- Positioning India at New 

Delhi 

Stakeholders Mapping and Notifications for 

Participation  

 

January - March 2015 The EOI was circulated via emails , website 

in two cycles.  

1st International and National SDG Meeting  17th March 2015 

 

To discuss the way forward and take inputs 

from the other National Scheme owner 

Formation of the SDG & TWG Groups 

1st TWG meeting  13th April 2015 

 

To discuss the process and guidelines 

acceptance 

Creation of Draft Base Document 

2nd  TWG meeting  20th May 2015 

 

To discuss the structure for the base 

document 

Basic draft of the identified themes  was circulated 

to the members via email  

15th June – 26th June 2015 

 

 

3rd TWG Meeting   4th July 2015 

 

 

4th TWG meeting  25th August 2015 

 

Draft Themes Finalization and Online 

consultation process discussion and 

approval 

Online consultation of Theme A  7th– 20th September 2015 Through email and website  
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5th TWG Meeting   3rd October 2015 

 

to review and approve the Theme A   

Online consultation of  Theme B , C ( Principles & 

Criteria  

18th - 30th November 2015 

 

Via emails and website 

6th TWG meeting  5th December 2015 To review  and approve Theme B & C 

Online Theme  D, E ,F  ( Principles & Criteria)And  

National  

22th - 17th January 2016 

 

Via emails and website 

7th TWG Meeting  30th January 2016 

 

To review and approve Theme D, E ,F  

 

8th TWG Meeting  20th February 2016 

 

To review the themes and discuss the 

extended stakeholder outreach exercise 

Compiled document draft circulation to all the SDG 

members 

14- 16th March 2016 

 

Via email 

Extended Stakeholder Outreach Exercise 

EOI to all the members for participation in the 

Outreach Exercise 

7th April 2016 

 

 

2ND SDG Meeting  7th May 2016 To update about the process and way 

forward 

Field visits and outreach exercise April – June 2016  

9th TWG Meeting   18th June 2016 To review the observations  of the outreach 

exercise 

10th TWG  16th July 2016 To review the base draft 

Circulation of the Base Draft Version zero to the 

members for review 

27th July 2016 

 

 

3rd SDG Meeting   20th August 2016 

 

To present and discuss the changes in draft 

11th TWG Meeting  23rd September 2016 To discuss the comments  and review 
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Circulation of the Draft 0 for comments from SDG  27th September 2016  

Public Consultation 

Public Consultation of the Draft Standard 3rd October – 4th December 2016  

Consultation Workshop at Bengaluru 25th October 2016  

Consultation Workshop at Odisha 8th November 2016  

12th TWG Meeting  19th November 2016 

 

To discuss the plantations within forests 

and the Pilot testing 

Consultation workshop at Guwahati 8th December 2016  

13th TWG Meeting  

 

16th December 2016 

 

To  review the draft post consultation and 

Pilot testing preparation 

Pilot Testing 

EOI for participation in the Pilot testing was put on 

web and circulated via email 

January 2017  

Liaison with the State Forest Departments December 2016-February 2017  

Pilot testing March 2017  

Report preparation and Submission  March 2017  

14TH TWG meeting  19th May 2017 To discuss the Pilot testing results 

15th TWG Meeting  3rd June 2017 To review the changes  

 

Drafting of the document and circulation of the 

Final Draft Version 1.1 to 

July 2017 

 

 

4th SDG Meeting   1st July 2017 To discuss and approve the standard 

Consensus Building 

 30th August 2017 - 5th September 2017  

Approval of Standard 

By the Governing Body 9th September 2017  

Launch of the Standard 13th January 2018  

 


