United Kingdom Woodland
Assurance Standard UKWAS

UKWAS Revision Process 2013-16

Phases of the review
The revision and consultation process will be taken forward in three main phases:

e Phase 1(Dec 2013-Sept 2014): an evidence gathering phase including initial stakeholder
consultation (60 days) to take place Feb-March 2014

e Phase 2 (Oct 2014-Oct 2015): a main revision drafting phase leading to a revision draft
consultation (60 days) to take place Sept/Oct 2015

e Phase 3 (Nov 2015-Nov 2016): a conclusion phase including a further revision and pre-approval
draft consultation (30 days) to conclude early February 2016 prior to any further amendment

and final submission to FSC UK and PEFC UK by the end of April 2016.

The key elements of each phase are:

Phase 1 - evidence gathering

This phase is essentially about the Steering Group identifying the key issues to be considered during
the main revision drafting phase and involves the following elements:

a) Interpretation Review — collate advice from Interpretation Panel.

b) Technical Review — identify and collate any new scientific or technical knowledge e.g.UK
Forestry Standard, Guidelines and supporting documents.

c) International Benchmarking Review — request information from the certification schemes.

d) Standard Users’ Feedback Review — request information from the certification schemes.

e) Initial Stakeholders’ Consultation — undertake public consultation (Feb-March 2014).

f) SLIM Woodlands Review — identify relevant issues.

g) Certification Schemes’ Requirements Review — request information from the certification
schemes.

Output: An Issues Paper will be prepared which identifies the information to be taken into
consideration during the main revision drafting phase.
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Timetable for Steering Group:

e December 2013 — ask UK certification schemes to provide a final confirmation in writing of
Certification Schemes’ requirements by 31 March 2014.

e December 2013 —invite UK certification schemes to undertake International Benchmarking
Review and Standard Users’ Feedback Review and provide written reports to the Steering Group
by 31 March 2014.

e January 2014 — prepare a short Initial Stakeholders’ Consultation paper and release for 60-day
consultation by 1 February with return date of 31 March 2014.

e April-May 2014 — PW (with Board) to prepare Issues Paper for Steering Group including the
requirement, if any, for undertaking further research.

e Early June 2014 — Steering Group meets to consider Issues Paper and to initiate further work as
necessary.

e September 2014 — PW (with Board) to conclude Issues Paper.

Phase 2 — main revision drafting
The main revision drafting phase will be informed by the Issues Paper.

Output: a ‘Revision Draft’ of the UKWAS standard to be issued for a 60 day consultation.

Timetable for Steering Group:

e Sept/Oct 2014 — Steering Group meets to begin revision of UKWAS standard.
e EndJune 2015 — Steering Group to conclude revision draft

e September 2015 — issue Revision Draft for 60-day consultation with responses required by
October 31° 2015.

Phase 3 — conclusion phase

This phase will consider the responses to the consultation exercise and prepare a further draft to be
issued for a 30 day consultation as a ‘Pre-approval Draft’. Following this the draft will be revised as
necessary and submitted to the certification schemes for approval via FSC UK and PEFC UK.

Output: a Final Draft for submission to the Certification Schemes.




Timetable for Steering Group:

e Late November 2015 — Steering Group meets to consider issues arising from consultation.

e December 2015 — Necessary revisions incorporated into draft.

e January 2016 — Steering Group issues ‘Pre-approval Draft’ for 30-day consultation by early
February 2016.

e March 2016 — Steering Group meets to consider responses and conclude the drafting of the
revised standard.

e By end April 2016 — Steering Group submits Draft to FSC UK and PEFC UK for onward
transmission to certification schemes.

e November 2016 — launch of UKWAS 4™ Edition at AGM.
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