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This summary is based on the Figure 1: Standard-setting Process shown in the Attachment 3_VFCS ST 1002_2019_Standard Setting Procedures.

	No.
	Activities
	Time
	Note

	1
	Gathering relevant records and documents
	From November 2016 to June 2017
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	2
	Identify the relevant stakeholders
	May 2017
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	3
	Inform publicly standard setting process and invite relevant stakeholders for comments and participation
	August 2017
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	4
	Establish the Standard Development Group
	August 2018
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	5
	Working the draft of Standard
	From November 2016 to September 2017
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	6
	Pilot Testings
	September 2017
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	7
	Reference publicly
	From December 2017 to January 2018
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	8
	Reach a consensus for the final Draft
	February 2018
	See detail in Appendixes 02a and 02b of the Timetable for Standard setting process of FM and CoC at the link:
Timetable for Standard setting process of FM and CoC in English.doc

	9
	Approve the Standards
	August 2019
	By Ministry of Agriculture and Rural Development 

	10
	Announce the Standards
	September 2019
	By Vietnam Forest Certification Office
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